

Buggcy

Software Development Proposal

PREPARED FOR

**Arham Saif
Sabic**

PREPARED BY

**Buggcy AI Assistant
Buggcy**

DATE

7/16/2026

1. Introduction & Understanding Your Needs

This proposal outlines a phased approach to developing a cloud-based logistics and fleet management platform, designed to centralize operations for transportation companies.

About Buggy

Our expertise in custom web application development allows us to create scalable platforms, perfectly suited for integrating real-time GPS tracking and managing thousands of concurrent users in the transportation industry.

Challenges We Understand

- Lack of centralized fleet management
- Inefficient shipment scheduling
- Limited real-time vehicle visibility
- Manual driver coordination processes
- Absence of integrated reporting

Your Goals

Immediate: Launch a foundational logistics platform MVP with core fleet and shipment tracking capabilities.

Short-term: Streamline essential operational workflows for managers and drivers, ensuring basic functionality.

Long-term: Establish a scalable architecture ready for future expansion to enterprise features and user volumes.

2. Project Overview & Scope of Work

We propose building a core logistics platform providing real-time tracking, shipment scheduling, and driver management. This MVP will centralize key operations through a single dashboard, with essential mobile support for drivers.

Key Features

- **Shipment Scheduling** — Plan and assign deliveries efficiently.
- **Real-time GPS Tracking** — Monitor vehicle locations live.
- **Driver Management** — Basic assignment and status updates.
- **Customer Notifications** — SMS/email updates on shipments.
- **Manager Dashboard** — View core operational data.

Architecture Approach

We propose a modular monolith architecture on managed hosting, utilizing a single relational database, to fit the starter-tier budget and sprint timeline efficiently.

Recommended Tech Stack

NestJS

PostgreSQL

React

React Native

Google Maps APIs

Scope of Work

Phase	Description	Duration
Discovery & Design	Define MVP scope, user flows, and architecture.	1 week
Core Platform Development	Build essential backend APIs and manager UI for tracking/scheduling.	3 weeks
Driver Mobile App & Launch	Develop driver app, integrate core features, test, and deploy.	2 weeks

3. Timeline & Budget

Estimated total duration: **6 weeks**, targeting completion by **< 1 month**.

Milestones

Milestone	Target Date
Core Backend APIs Complete	Week 2
Manager Dashboard MVP Ready	Week 4
Driver Mobile App MVP Ready	Week 5
Platform MVP Launch	Week 6

Budget Breakdown

Item	Cost
Software Development	\$18,000
Project Management	\$4,000
Quality Assurance & Testing	\$2,000
Platform Setup & Deployment	\$1,000
Total Estimated Cost	\$10,000 - \$25,000

4. Project Team & Delivery Approach

Based on the project scope and complexity, we recommend the following team composition to ensure timely delivery, high quality, and long-term maintainability.

1 × Project Manager

Coordination, client communication, scope management

1 × Backend Developer

APIs, database, business logic

1 × Frontend Developer

Manager dashboard UI/UX

1 × Mobile Developer

Driver mobile application

Why This Team Structure?

- Agile and iterative development cycles
- Dedicated cross-functional team
- Regular transparent communication
- Focus on business value delivery
- Adaptable to evolving requirements

Delivery Philosophy

Our approach involves assembling a specialized team focused on delivering core MVP features efficiently. We acknowledge the client's long-term vision for 10,000+ vehicles and high availability, which suggests an enterprise architecture, but this proposal prioritizes a starter-tier solution to align with current budget and timeline constraints.

5. Next Steps

Review this proposal and provide feedback. Upon approval, we will finalize the statement of work, process the initial deposit, and schedule our project kickoff.

Contact

Buggcy AI Assistant — noreply@buggcy.com — +1 800 000 0000

Arham Saif, Sabic
Date: _____

Buggcy AI Assistant, Buggcy
Date: _____