

Buggcy

Software Development Proposal

PREPARED FOR

Arham Saif
bcs

PREPARED BY

Buggcy AI Assistant
Buggcy

DATE

7/16/2026

1. Introduction & Understanding Your Needs

This proposal outlines our approach to developing a modern, feature-rich website for your restaurant, enabling seamless online operations and an enhanced customer experience.

Executive Summary

Based on your requirements for a modern restaurant website, we propose a tailored solution to address your need for online ordering, reservations, and efficient menu management. We understand the specific demands of the hospitality industry and aim to deliver a high-performance digital platform.

Challenges We Understand

- No online platform for orders or reservations
- Manual menu updates are time-consuming
- Limited reach to a broader customer base
- Inefficient order processing workflow

Clarifications Needed (Discovery Phase)

- Specific delivery radius and associated fees?
- Preferred payment gateways for integration?
- Detailed requirements for the reservation system (e.g., table limits, special requests)?
- Specific details on menu item variations and modifiers?

Your Goals

Immediate: Launch a fully functional restaurant website to enable online menu viewing, order placement, and reservations.

Short-term: Increase online order volume by 20% and reduce manual reservation tasks by 50% within the first three months post-launch.

Long-term: Establish a strong online brand presence, expand customer reach, and continuously optimize operations based on data-driven insights.

Expected Business Outcomes

- Increase online orders and revenue
 - Streamline reservation management
 - Automate menu updates efficiently
 - Enhance customer convenience
 - Improve operational efficiency
-

2. Project Overview & Scope of Work

We propose developing a custom web application comprising a customer-facing website for menu viewing, online ordering, and reservations, alongside a robust admin panel for efficient management of orders and menu items.

Key Features

- **Online Menu Browsing** — Customers can view detailed menu items and descriptions.
- **Online Food Ordering** — Allows customers to place pickup or delivery orders directly.
- **Reservation System** — Enables customers to book tables online with real-time availability.
- **Order Management** — Admin panel to track, update, and fulfill incoming orders.
- **Menu Management** — Admin can easily add, edit, or remove menu items and categories.

Architecture Approach

A modular monolith architecture will be employed, providing a cost-effective and straightforward development path suitable for your restaurant's current scale and the assumed budget. This approach facilitates easier deployment and maintenance while allowing for future growth by abstracting features into distinct modules, fitting well within the specified budget range of \$30,000-\$45,000.

Scalability & Infrastructure

The system will implement database indexing and caching strategies to handle concurrent users during peak ordering times, ensuring a smooth experience as your customer base grows.

Recommended Tech Stack

The MERN stack (MongoDB, Express.js, React, Node.js) is chosen for its rapid development capabilities and full-stack JavaScript consistency, making it ideal for dynamic content management like menus and real-time order processing crucial for the restaurant industry.

MongoDB

Offers a flexible NoSQL database schema, perfect for managing dynamic menu items, customer data, and order details in a restaurant setting.

Express.js

Provides a robust and fast backend framework for building RESTful APIs to handle order processing, reservations, and admin functionalities efficiently.

React

Enables creation of an intuitive, responsive, and dynamic user interface for customers to browse menus, make orders, and for staff to manage the admin panel.

Node.js

Powers the backend with high performance, ideal for handling concurrent requests for real-time order updates and ensuring a smooth user experience.

Third-Party Integrations

- Stripe (Payment Gateway)
- Google Maps API (Location Services for delivery/pickup)
- Twilio (SMS notifications for orders/reservations - optional)

Non-Functional Requirements

- Performance (fast loading times for menus and orders)
- Security (PCI DSS compliance for payments, data protection)
- Scalability (handle peak order volumes)
- SEO (discoverability of the restaurant online)
- Usability (intuitive interfaces for customers and staff)

Scope of Work

Phase	Description	Duration
Discovery & UI/UX Design	Requirement gathering, wireframes, and interface design.	Weeks 1-2
Frontend Development	Building customer and admin user interfaces with React.	Weeks 3-6
Backend Development	Developing APIs, database, and integrations with Node.js.	Weeks 3-7
Quality Assurance & UAT	Comprehensive testing, bug fixing, and client acceptance.	Weeks 8-9
Deployment & Handover	Production deployment, training, and documentation.	Week 10

Future Enhancements

- Customer loyalty program
- Dedicated mobile application
- Multi-location support
- Advanced analytics and reporting

3. Timeline & Budget

Estimated total duration: **8-10 weeks**, targeting completion by **TBD**.

Milestones

Milestone	Target Date
UI/UX Design Approval	End of Week 2
Backend API Completion	End of Week 7
Frontend Integration Complete	End of Week 7
UAT Sign-off	End of Week 9
Project Go-Live	End of Week 10

Project Deliverables

- Responsive Customer-Facing Website
- Admin Dashboard for Management
- RESTful API for data exchange
- Source Code and Documentation
- Deployment and Configuration

Budget Breakdown

Phase / Discipline	Percentage	Estimated Cost
UI/UX Design	15%	\$5,250
Frontend Development	30%	\$10,500
Backend Development	35%	\$12,250
Quality Assurance	10%	\$3,500
Project Management	10%	\$3,500
Total Estimated Cost	100%	\$30,000 - \$45,000

4. Project Team & Delivery Approach

Based on the project scope and complexity, we recommend the following team composition to ensure timely delivery, high quality, and long-term maintainability.

1 × Solution Architect

- System architecture • Technology decisions • Technical oversight

1 × UI/UX Designer

- User research • Wireframing • Prototyping • Interface design

1 × Frontend Developer

- Implement user interfaces • Integrate with backend APIs • Ensure responsiveness

1 × Backend Developer

- Develop APIs • Database management • Server logic • Integrations

1 × QA Engineer

- Test plan creation • Manual and automated testing • Bug reporting

1 × Project Manager

- Project planning • Team coordination • Client communication • Risk management

Why This Team Structure?

- Expertise in modern web technologies
- Agile development methodology for flexibility
- Dedicated team for consistent communication
- Focus on user experience and business outcomes

Delivery Philosophy

We assemble a cross-functional team of specialists according to the project's technical requirements, ensuring expertise in every facet from UI/UX to backend development and quality assurance.

5. Assumptions & Risks

Project Assumptions

Since detailed requirements were not fully provided, this proposal assumes:

- The restaurant operates from a single physical location
- Standard online payment gateway will be used
- Menu items have basic variations (e.g., size, add-ons)
- Admin users have full permissions for managing content

Potential Risks

- Third-party payment gateway integration complexities
- Unexpected changes in menu structure requirements
- Fluctuations in food item availability affecting online orders
- Dependencies on external reservation system APIs

6. Next Steps

Please review this proposal at your convenience. We are available to discuss any questions, finalize the scope, and proceed with the initial deposit to kick off the project.

Contact

Buggy AI Assistant — noreply@buggcy.com — +1 800 000 0000

Arham Saif, bcs

Date: _____

Buggy AI Assistant, Buggy

Date: _____