

Buggcy

Software Development Proposal

PREPARED FOR

Arham Saif
local

PREPARED BY

Buggcy AI Assistant
Buggcy

DATE

7/16/2026

1. Introduction & Understanding Your Needs

This proposal outlines our approach to developing a modern online presence for your restaurant, enabling seamless customer interaction and efficient internal operations.

Executive Summary

Based on your requirements, Buggy proposes to develop a custom web application designed to revolutionize your restaurant's online ordering and reservation system. We understand the challenges of managing customer interactions and menu updates manually in the bustling restaurant industry.

Challenges We Understand

- Outdated customer experience
- Manual reservation handling
- Limited online food orders
- Inefficient menu updates

Clarifications Needed (Discovery Phase)

- Specific payment methods to support
- Detailed delivery logistics or pickup options
- Existing branding guidelines and assets
- Peak traffic expectations and hours

Your Goals

Immediate: Establish a functional and appealing online platform for menu display and basic ordering/reservations.

Short-term: Increase direct online orders and reservations, reducing reliance on third-party platforms.

Long-term: Grow customer engagement and streamline operational workflows, supporting business expansion.

Expected Business Outcomes

- Increase online orders
 - Streamline reservation process
 - Enhance customer engagement
 - Improve operational efficiency
 - Centralized menu management
-

2. Project Overview & Scope of Work

We propose building a responsive web application for your customers to browse menus, make reservations, and place online orders, complemented by an intuitive admin panel for effortless management.

Key Features

- **Interactive Menu Display** — Customers can browse food items and descriptions.
- **Online Food Ordering** — Allow customers to place orders for pickup or delivery.
- **Reservation System** — Customers can book tables online with real-time availability.
- **Order Management** — Admin can view, accept, and update order statuses.
- **Menu Management** — Admin can easily add, edit, or remove menu items.
- **User Authentication** — Secure customer and admin login functionalities.

Architecture Approach

A modular monolith architecture will be employed for this project. This approach is ideal for your budget tier (\$10k-\$25k) and current scale, as it allows for rapid development, simplified deployment, and cost-effective maintenance, without the overhead of distributed systems, making it perfect for an initial MVP.

Scalability & Infrastructure

The system will be designed with efficient database indexing and basic horizontal scaling capabilities, allowing it to handle increasing customer traffic and order volumes effectively for a growing restaurant.

Recommended Tech Stack

The MERN stack (MongoDB, Express.js, React, Node.js) is chosen for its agility, full-stack JavaScript capabilities, and vibrant ecosystem, which ensures rapid development and a highly interactive user experience crucial for the restaurant industry.

React.js

For building dynamic, interactive, and responsive customer-facing and admin interfaces for an engaging restaurant experience.

Node.js (Express.js)

Provides a fast, scalable backend for handling API requests, order processing, and database interactions critical for a restaurant's operational flow.

MongoDB

A flexible NoSQL database ideal for storing diverse restaurant data like menus, orders, and customer information with ease.

Stripe API

Secure and reliable payment processing essential for online food orders in the restaurant industry.

Google Maps API

For location services and potential delivery zone management relevant for food ordering businesses.

Third-Party Integrations

- Stripe (Payment Gateway)

- Google Maps (Location Services)

Non-Functional Requirements

- High Performance
- Robust Security
- Scalability for Growth
- Intuitive Usability
- Mobile Responsiveness

Scope of Work

Phase	Description	Duration
Discovery & Planning	Requirements gathering, technical architecture, and project roadmap.	Weeks 1-2
UI/UX Design	Wireframes, mockups, and interactive prototypes for approval.	Weeks 3-4
Frontend Development	Building the customer and admin interfaces using React.js.	Weeks 5-8
Backend & API Development	Developing core logic, database, and integrating third-party APIs.	Weeks 5-9
Quality Assurance & Testing	Thorough testing, bug fixing, and performance optimization.	Weeks 9-10
Deployment & Go-Live	Staging, production deployment, and final checks.	Weeks 11-12

Future Enhancements

- Customer loyalty program
- Dedicated mobile application
- Multiple location management
- Table management system

3. Timeline & Budget

Estimated total duration: **10-12 weeks**, targeting completion by **1 - 3 months**.

Milestones

Milestone	Target Date
Project Kickoff & Requirements Sign-off	End of Week 2
UI/UX Design Approval	End of Week 4
Backend API MVP Ready	End of Week 7
Customer Frontend Beta Ready	End of Week 8
Full System QA Complete	End of Week 10
Go-Live & Production Deployment	End of Week 12

Project Deliverables

- Responsive Customer Web Application
- Restaurant Admin Web Panel
- Robust RESTful API
- Comprehensive Source Code
- Deployment to Production Environment

Budget Breakdown

Phase / Discipline	Percentage	Estimated Cost
Discovery & Planning	10%	\$2,000
UI/UX Design	20%	\$4,000
Frontend Development	25%	\$5,000
Backend Development	25%	\$5,000
QA & Testing	10%	\$2,000
Project Management & Buffer	10%	\$2,000
Total Estimated Cost	100%	\$10,000 - \$25,000

4. Project Team & Delivery Approach

Based on the project scope and complexity, we recommend the following team composition to ensure timely delivery, high quality, and long-term maintainability.

1 × Solution Architect

• System architecture • Technology decisions • Overall technical guidance

1 × UI/UX Designer

• User flows • Wireframes • Mockups • Prototyping • User testing

1 × Full-Stack Developer

• Frontend implementation • Backend API development • Database integration

1 × QA Engineer

• Test plan creation • Manual & automated testing • Bug reporting

Why This Team Structure?

- Expert team collaboration
- Agile development methodology
- Transparent communication
- Focus on business outcomes

Delivery Philosophy

Our philosophy is to assemble a dedicated team tailored to the technical requirements and project scope, ensuring efficient delivery and adherence to timelines.

5. Assumptions & Risks

Project Assumptions

Since detailed requirements were not fully provided, this proposal assumes:

- Single restaurant location
- Standard menu complexity (items, prices, descriptions)
- Payment gateway integration with Stripe is sufficient
- No complex loyalty program in initial phase

Potential Risks

- Third-party API changes (Stripe, Google Maps)
- Delays in client feedback or content provision
- Scope creep impacting budget and timeline

6. Next Steps

Please review this proposal at your convenience. We look forward to discussing any questions you may have and proceeding with a deposit to kick off this exciting project.

Contact

Buggcy AI Assistant — noreply@buggcy.com — +1 800 000 0000

Arham Saif, local
Date: _____

Buggcy AI Assistant, Buggcy
Date: _____